

## 10.3. BYOD Snakes and Ladders: a prompter for BYOD strategy discussions

50 Not the <b>END</b> , 1st phase in continuous improvement process	49 Good practice showcase and awards' event	48 Evaluation finds improvements in students results and 21st century skills	47 Reduction in printing and copying costs noticed	46 Improvements in attendance and punctuality recorded
41 Teachers report more homework completed	42 Parents report children enjoying learning more	43 IT overwhelmed by support calls	44	45 Teachers report students more engaged
40 Mobile network access problems when many concurrent users	39	38 BYOD device accesses confidential data	37	36 Whole school roll out of BYOD scheme
31 2nd parents' information evening	32	33 Implement Mobile Device Management system	34 Training for teachers	35 Agree evaluation framework
30 Mobile stolen during games lesson	29 Teachers, IT and students develop acceptable use policy together	28 Newspaper reports parents' complaints about cost and device theft risk	27	26 On-line use stops as Wi-Fi inadequate
21	22 Consult local police on student/ device security precautions	23 Install lockable charging cabinets	24 Training for teachers	25 Start teacher-led pilots
20 Consult operators on expected mobile network use	19 1st parents' information evening	18 Agree funding/ support and/or device purchase and loan scheme/s	17	16 Upgrade existing Wi-Fi infrastructure
11 Carry out audit of student device ownership	12 Agree type of BYOD model to implement	13 Review and update IT systems, security, policies and processes	14 Review IT staffing levels, skills and training needs	15 Decide devices to be supported/minimum device specification
10 Agree teacher and teacher champions incentives	9 Identify teacher champions	8 Teachers express concerns	7 Start researching available/adaptable learning materials	6 Seek device, networking and other technical partners/ potential suppliers
1 <b>START</b> with the vision...	2 Appoint project champion and project manager	3	4 All staff awareness/ consultation event	5 Set up implementation working group